COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 07/ 2004

ESTI MATE SUMVARY 12: 14: 05
CONTI D C14204 ESTI MATE NO 0003 FI NL SPEC YR 2002
PCN: 14204- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 25.0 DAYS TIME ALLOW 25 WORK DAYS
SH 78, Mdway to Beul ah PERCENT TIME:  100. 00 ORI G TI ME ALLOW 25 WORK DAYS
PRQJECT NO STA 078A- 004
SH 78, M dway to Beul ah
NAVE OF ROAD: 78
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 01/07/ 2004 DATE TI ME STARTED 03/31/2003
1800 N TAFT ROAD DATE LET 02/ 20/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 13/ 2003 DATE TI ME STOPPED 10/07/2003
DATE CONTRACT EXECUTED  03/31/2003 DATE ACCEPTED 10/ 07/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 03/ 31/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 289, 865. 66 PARTI Cl PATI NG $ 286, 636. 65 $ 3,676. 25
AWARD PRQJECT AMT: $ 232, 313. 45 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 89% TOTAL EARNI NGS 286, 636. 65 3,676.25
FUNDS AVAI LABLE: $ 3,229.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 286, 636. 65 3, 676. 25
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 2,159. 21
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 286, 636. 65 5, 835. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 286, 636. 65 5, 835. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 835. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 14204-BI D ESTI MATE RUN 01/ 07/ 2004
PRQJECT STA 078A- 004 ESTI MATE NO. 0003 12:14: 05

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00090 REMOWVAL OF DELI NEATOR 43. 000 43. 000
EACH 0. 000 0. 00
8. 30000 43. 000 356. 90
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1, 976. 000 1, 976. 000
sy 0. 000 0.00
5. 30000 1, 976. 000 10, 472. 80
0015 202-00810 REMOVAL OF GROUND S| GN 4.000 4.000
EACH 0. 000 0. 00
125. 50000 4.000 502. 00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 52. 000 52. 000
LF 0. 000 0.00
6. 05000 52. 000 314. 60
0025 203-01500  BLADI NG 10. 000 10. 000
HOUR 0. 000 0. 00
234. 60000 10. 000 2, 346. 00
0030 208-00011  *ERGCSI ON BALES (VWEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0. 00
0035 210-00010  RESET MAI LBOX STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0040 212-00006  *SEEDI NG (NATI VE) 2.500 2.500
ACRE 0. 000 0.00
1, 620. 00000 2.500 4, 050. 00
0045 213-00002  *MILCH NG (VEED FREE HAY) 2.500 2.500
ACRE 0. 000 0. 00
1, 530. 00000 2.500 3, 825. 00
0050 213-00061  *MJLCH TACKI FI ER 500. 000 500. 000
LB 0. 000 0.00
4.60000 500. 000 2,300. 00
0055 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHING) (ASPHALT) 56. 900 56. 900
TON 0. 000 0. 00
107. 60000 56. 900 6, 122. 44



CONTI D: C14204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14204-BI D ESTI MATE RUN 01/ 07/ 2004
PRQJECT: STA 078A- 004 ESTI MATE NO 0003 12: 14: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 403-33721  HOT BI TUM NOUS PAVEMENT ( GRADING S) (75) (PG 58-28) 3, 148. 690 3, 148. 690
TON 0. 000 0.00
36. 55000 3, 148. 690 115, 084. 62
0065 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 269. 000 1, 269. 000
GAL 0. 000 0. 00
2.35000 1, 269. 000 2,982. 15
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 350. 000 350. 000
LF 0. 000 0.00
13. 80000 350. 000 4, 830. 00
0075 606-01370  *TRANSI TI ON TYPE 3G 4. 000 4. 000
EACH 0. 000 0. 00
976. 30000 4. 000 3, 905. 20
0080 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 4. 000
EACH 0. 000 0.00
1, 450. 00000 4. 000 5, 800. 00
0085 612-00001  DELI NEATOR (TYPE I) 19. 000 19. 000
EACH 0. 000 0. 00
26. 25000 19. 000 498. 75
0090 612-00003  DELI NEATOR (TYPE I11) 24.000 24. 000
EACH 0. 000 0.00
24. 25000 24. 000 582. 00
0095 614-00011  SIGN PANEL (CLASS I) 0. 000 0. 000
SF 0. 000 0. 00
47. 90000 0. 000 0. 00
0100 614-00200 STEEL SIGN POST (U-2) 0. 000 0. 000
LF 0. 000 0.00
17. 80000 0. 000 0. 00
0105 614-80387 *RUMBLE STRI P (GRI NDI NG 11, 144. 000 11, 144. 000
LF 0. 000 0. 00
0. 55000 11, 144. 000 6, 129. 20
0110 626-00000  *MOBI LI ZATI ON 1. 000 0. 868
LS 0.132 3, 168. 00
24, 000. 00000 1. 000 24, 000. 00



CONTI D: C14204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14204-BI D ESTI MATE RUN 01/ 07/ 2004
PRQJECT: STA 078A- 004 ESTI MATE NO 0003 12: 14: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 627-00005  *EPOXY PAVEMENT MARKI NG 62. 610 62. 610
GAL 0. 000 0.00
95. 85000 62. 610 6, 001. 17
0120 630-00000 *FLAGG NG 434.000 434. 000
HOUR 0. 000 0. 00
22. 75000 434. 000 9, 873. 50
0125 630-00007  *TRAFFI C CONTROL | NSPECTI ON 11. 000 11. 000
DAY 0. 000 0.00
35. 95000 11. 000 395. 45
0130 630-00012  *TRAFFI C CONTROL MANAGEMENT 26. 000 26. 000
DAY 0. 000 0. 00
360. 00000 26. 000 9, 360. 00
0135 630-80002  *FLASH NG BEACON ( SOLAR) 4. 000 3. 600
EACH 0. 400 17. 26
43. 15000 4. 000 172. 60
0140 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 10. 000 9. 000
EACH 1. 000 20. 35
20. 35000 10. 000 203. 50
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 18. 000 16. 200
EACH 1. 800 27.99
15. 55000 18. 000 279. 90
0150 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 7.200
EACH 0. 800 13. 40
16. 75000 8. 000 134. 00
0155 630-80360  *DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0.00
26. 65000 0. 000 0. 00
0160 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 10. 000 9. 000
EACH 1. 000 29. 65
29. 65000 10. 000 296. 50
0165 630-80380  *TRAFFI C CONE 150. 000 40. 500
EACH 4.500 10. 80
2. 40000 45. 000 108. 00



CONTI D: C14204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14204-BI D ESTI MATE RUN 01/ 07/ 2004
PRQJECT: STA 078A- 004 ESTI MATE NO 0003 12: 14: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 -789. 870
FA 0. 000 0. 00
1. 00000 -789. 870 -789. 87
0180 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 0. 000 -2,187. 140
FA 0. 000 0.00
1. 00000 -2,187.140 -2,187.14
0185 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70034 F/ A BRI DGE REPAI R WORK 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70035 F/ A QJT COLORADO PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 202-00425 *REMOVAL OF BRI DGE RAI LI NG PROJECT ORDER #2 248. 000 248. 000
LF 0. 000 0. 00
13. 60000 248. 000 3,372. 80
0220 206-00000 STR EXCAV PRQIECT ORDER #2 72. 000 72. 000
cy 0. 000 0. 00
65. 88000 72.000 4,743. 36
0225 206-00100 STR BKFL (CL 1) PROJECT ORDER #2 58. 000 58. 000
cy 0. 000 0. 00
45. 35000 58. 000 2, 630. 30
0230 509-00001  *STR STEEL (GALV) PRQIECT ORDER #2 1, 588. 000 1, 588. 000
LB 0. 000 0.00
3. 40000 1, 588. 000 5,399. 20



CONTI D: C14204 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14204-BI D ESTI MATE RUNO01/ 07/ 2004
PRQJECT: STA 078A- 004 ESTI MATE NO 0003 12:14: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0235 601-03041 *CONC CL D (BRIDGE) (SPEC) PRQIECT ORDER #2 47. 150 47.150
cY 0. 000 0. 00
136. 55000 47.150 6, 438. 33
0240 602-00000 *REI NF STEEL PRQJECT ORDER #2 6, 238. 000 6, 238. 000
LB 0. 000 0. 00
1. 55000 6, 238. 000 9, 668. 90
0245 606-11010 *BRI DGE RAIL TYPE 10R PRQJECT ORDER #2 306. 000 306. 000
LF 0. 000 0. 00
81. 60000 306. 000 24, 969. 60
0250 630-80370 CONC BARRI ER (TEMP) PRQIECT ORDER #2 360. 000 324.000
LF 36. 000 388. 80
10. 80000 360. 000 3, 888. 00
0255 630-86800 TRAFFI C SI GNAL (TEMP) (CDOT FURNI SHED) - PROJECT ORDER 1. 000 1. 000
#2
LS 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
0260 207-00205 TOPSO L PRQJECT ORDER #3 382. 340 382. 340
cY 0. 000 0. 00
13. 20000 382. 340 5, 046. 89
CAT 0200 CURRENT AMT $ 289, 085.66 $ 3,676.25% 285, 856. 65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0205 620-00012 FI ELD LABORATORY (CLASS 2) 0. 000 0. 000
EACH 0. 000 0. 00
2,515. 00000 0. 000 0. 00
0210 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
780. 00000 1. 000 780. 00
CAT 0400 CURRENT AMT $ 780.00 % 0.00% 780. 00
PRQIECT TOTAL CURRENT AMI $ 289, 865.66 $ 3,676.25% 286, 636. 65



